
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of Artesia, Bell, Commerce, Cudahy, Downey, Long Beach, 
Lynwood, Montebello, Pico Rivera, South Gate, and Vernon and the unincorporated communities of 
East Los Angeles and Leona Valley.

SUBJECT

September 29, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITIES OF ARTESIA, BELL, COMMERCE, CUDAHY, DOWNEY,

LONG BEACH, LYNWOOD, MONTEBELLO, PICO RIVERA, SOUTH GATE,
AND VERNON AND THE UNINCORPORATED COMMUNITIES OF

EAST LOS ANGELES AND LEONA VALLEY
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)
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Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

•     Project ID No. RDC0014619 - Truck Impacted Intersection Project Groups A & B, Phase I, to
construct intersections and medians, modify and synchronize traffic signals, and install striping and
pavement markings, in the Cities of Bell, Commerce, Cudahy, Montebello, Pico Rivera, South Gate,
Vernon, Lynwood, Artesia, Downey, and Long Beach, being performed by Alliance Streetworks, Inc.,
for various miscellaneous changes required to complete the work as intended, with an increase in
the contract amount of $295,150.

•     Project ID No. RDC0015022 - 3rd Street - Record Avenue to Woods Avenue, to reconstruct and
resurface asphalt pavement and roadway; construct curb and gutter, sidewalk, curb ramps, cross
gutters, bus pads, catch basin modifications, landscaping, and irrigations systems; and install striping
and pavement markings, in the unincorporated community of East Los Angeles, being performed by
Sully Miller Contracting Company, for various miscellaneous changes required to complete the work
as intended, with an increase in the contract amount of $45,815.60.

•     Project ID No. RDC0015086 - Godde Hill Road Guardrail and Curve Improvements, to
reconstruct roadway and install guardrailing, in the unincorporated community of Leona Valley, being
performed by Autobahn Construction, Inc., for variations in bid quantities, with an increase in the
contract amount of $16,161.60.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your authorization are changes in work
in excess of the Director of Public Works' delegated limits, which are required to complete Project ID
Nos. RDC0014619, RDC0015022, and RDC0015086.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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These changes in work will have no impact to the County General Fund.  The funding for Project ID
No. RDC0014619 is included in the Fiscal Year 2009-10 Road Fund Budget; funding for Project ID
No. RDC0015022 is included in the Fiscal Year 2009-10 Proposition C Local Return Budget; and the
funding for Project ID No. RDC0015086 is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2009-10 Road Fund Budget.

The estimated change order amounts for these contracts range from increases of $16,161.60 to
$295,150.  Detailed cost breakdowns for each of the changes, together with contract cost
summaries, are included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director of 
Public Works or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
September 29, 2009 
 
 
 
PROJECT ID NO. RDC0014619 - TRUCK IMPACTED INTERSECTION PROJECT 
GROUPS A & B, PHASE I (in the Cities of Bell, Commerce, Cudahy, Montebello, 
Pico Rivera, South Gate, Vernon, Lynwood, Artesia, Downey, and Long Beach) 
Supervisorial Districts 1, 2, and 4, Contractor:  Alliance Streetworks, Inc. 
 
Project Description: 
 
Construction of Portland Cement Concrete intersections and medians, modification and 
synchronization of traffic signals, installation of striping and pavement markings, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Reconstruct Crosswalks $  52,670.00 
(2) Reconstruct Concrete Intersection   213,752.00 
(3) Temporary Traffic Signal Wiring       6,000.00 
(4) Miscellaneous Design Changes    22,728.00 
   
 Total $295,150.00 
 
Description of Changes: 
 
(1) The City of Pico Rivera has requested the reconstruction of pedestrian crosswalks 
with stamped concrete at the intersection of Rosemead Boulevard and 
Whittier Boulevard.  The cost for this work will be entirely paid by the City of 
Pico Rivera. 
 
(2) The City of Pico Rivera has requested the reconstruction of the intersection of 
Rosemead Boulevard and Whittier Boulevard with concrete and lean concrete base.  
The cost for this work will be entirely paid by the City of Pico Rivera. 
 
(3) It will be necessary to install temporary overhead traffic wiring to keep the traffic 
signals working at the intersection of Rosemead Boulevard and Whittier Boulevard in 
the City of Pico Rivera for the duration of the project. The cost for this work will be 
entirely paid by the City of Pico Rivera. 
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(4) It will be necessary to reconstruct curb ramps at the corners of Rosemead 
Boulevard and Whittier Boulevard in the City of Pico Rivera.  Also, it will be necessary to 
replace some of the traffic signal conduits and wiring due to concrete removal and to 
remove and replace damaged asphalt concrete pavement near the raised medians. The 
cost for this work will be entirely paid by the City of Pico Rivera. 
 
Most of the costs for Items 1, 2, and 4, will be based on contract unit prices.  The cost 
for Item 3 and part of the costs for Items 1 and 2 will be based on a time and materials 
basis as provided in Subsection 3-3 of the contract specifications.  The remainder of the 
cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The remainder of the costs for Items 2 and 4, will be based on stipulated 
unit prices as provided in Subsection 3-2.3 of the contract specifications. 
 
Financial Information: 
 
This project is entirely within the jurisdictional limits of the Gateway Cities Council of 
Governments (COG).  County-COG Cooperative Agreement No. 73356 provides for the 
County of Los Angeles to perform the preliminary engineering and administer the 
construction of the project with the Los Angeles County Metropolitan Authority (Metro) 
using Federal, State, and Metro funds to finance a portion of the project costs and the 
COG to finance the remaining share of the project cost.  This project is included in the 
Fiscal Year 2009-10 Road Fund Budget. 
 
Forty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $5,681,098.40 
Changes in work previously approved 
    by your Board 274,952.53 
Changes in work to be authorized        295,150.00 
 
Revised contract amount $6,251,200.93 
 
Percent total change to original contract amount 10% 
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CHANGE IN WORK (AUTHORIZE) 
September 29, 2009 
 
 
 
PROJECT ID NO. RDC0015022 - 3RD STREET - RECORD AVENUE TO WOODS 
AVENUE (in the unincorporated community of East Los Angeles), Supervisorial  
District 1, Contractor:  Sully-Miller Contracting Company 
 
Project Description: 
 
Reconstruction and resurfacing of asphalt pavement and roadway; construction of curb 
and gutter, sidewalk, curb ramps, cross gutters, bus pads, catch basin modifications, 
landscaping, and irrigation systems; and installation of striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $26,827.60 
(2) Protect Underground Fiber-Optic Line  19,318.00 
(3) Construct Modified Curb Drains    (23,030.00) 
(4) Remove Interfering Wall Structure 16,200.00 
(5) Modify Proposed Surface Drainage   6,500.00 
   
 Total $45,815.60 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to excavate and place concrete slurry to protect an existing 
Metro fiber-optic line located on 3rd Street, between Eastern Avenue and the 
710 Freeway.  This work was not shown on the plans. 
 
(3) It will be necessary to modify the proposed curb drain weep holes to accommodate 
an existing retaining wall.  This change resulted in a credit in the amount shown. 
 
(4) It will be necessary to remove a wall structure that interferes with the proposed 
street improvements on 3rd Street.  This work was not shown on the plans. 
 
(5) It will be necessary to reconstruct the existing curb and gutter to accommodate the 
surface drainage to the existing catch basins.  This work was not shown on the plans. 
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The cost for Item 1 and portions of the costs for Items 2 and 3 will be based on contract 
unit prices.  The costs for Items 4, 5, and the remainder of the cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  The remainder cost for Item 3 will be negotiated as the in Subsection 3-2 
of the contract specifications. 
 
Eight additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Proposition C 
Local Return Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $3,411,736.24 
 Changes in work previously approved  
    by your Board 628,205.00 
 Changes in work to be authorized      45,815.60 
 
 Revised contract amount $4,085,756.84 
 
 Percent total change to original contract amount 19.8% 
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CHANGE IN WORK (AUTHORIZE) 
September 29, 2009 
 
 
 
PROJECT ID NO. RDC0015086 - GODDE HILL ROAD GUARDRAIL AND CURVE 
IMPROVEMENTS (in the unincorporated community of Leona Valley), Supervisorial  
District 5, Contractor:  Autobahn Construction, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement, installation of guardrailing, and the performance 
of other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $16,161.60 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices. 
 
Two additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2009-10 Road Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $258,689.00 
 Changes in work to be authorized   16,161.60 
 
 Revised contract amount $274,850.60 
 
 Percent total change to original contract amount  6.2% 
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